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FFTF Project Managers Meeting
Federal Building/Room 248

Richland, Washington

November 6, 2003
e:
	 3:00 p.m. — 4:00 p.m

	
r

MEETING MINUTES TRANSMITTAL

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occu.Tences^of the above dated Project M anagers Meeting.	

/	 L^
Date: ^ ! ^ ^

O. A. Farabee, FFTF Project Manager, DOE-RL

Date: l d CJ

F. W. Bond, Project Manager,
Washington State Department of Ecology

FFTF, FH Concurrence:

Date:
colt, Contractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda, Action Tracking List and Summary of Discussions
Attachment 2: Presentation Materials
Attachment 3: Attendee List
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MEETING MINUTES TRANSMITTAL

Attachment l: Agenda, Action Tracking List & Summary of Discussions

1.0 Administrative Issues
a. July 24, 2003 PMM minutes -were approved.
b. Action Tracking List was reviewed.

2.0 FFTF Project Status schedule/budget/RFP overview. Presented by A. Farabee.

Fuel washing was delayed several weeks due to mechanical failure of the Bottom
Loading Transfer Cask (BLTC). Repairs were successfully performed and fuel washing
is back on-line. The last of the green fuel inventory has been transported to.the
Plutonium Finishing Plant (PFP). All of the remaining fuel is irradiated and offload of
this inventory to Interim Storage Casks (ISCs) will continue to be one of the major
deactivation activities. Twenty-two (22) more ISCs are on order to support this activity.
Current funding is provided on a piecemeal basis and is only at the FY03 level. This may
affect future ISC procurement if additional funding is not received. Fuel offload is
slightly ahead of schedule and will continue over the next several months. The draft RFP
for Decontamination and Decommissioning (D&D) has been issued and site visits for
bidders are being conducted now, an d are also scheduled for December, 2003 when the
final RFP is expected to be released.

3.0 Milestone Status

• M81-12 INITIATE SODIUM DRAIN DUE 6/30/03
Status: COMPLETED

• M81-20-29B SUBMIT SODIUM STORAGE FACILITY AND SODIU,M
REACTION FACILITY CLOSURE PLAN OR REQUEST FOR PROCEDURAL
CLOSURE TO AS DEFINED IN AGREEMENT SECTION 6.3.3 DUE 6/30/03

Status: COMPLETED

• M92-11401 COMPLETE DISPOSITION OPTIONS FOR ALL HANFORD NON-
RADIOACTIVE SODIUM DUE 9/30/04

Status: A. Farabee. On schedule

• M81-13 COMPLETE REACTOR AND HEAT TRANSPORT SYSTEM SODIUM
DRAIN DUE 6/30/05

Status: A. Farabee. On schedule
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• M81-11 SUBMIT FFTF END POINT CRITERIA DOCUMENT DUE 8/31/05
Status: Presented by R. Almquist.

Rod Almquist discussed what specifically constitutes completion of the End Point
Criteria (EPC) document. Rod suggested a 10-15 page document be developed that
describes the end point status for the various Plant systems. This document should be
qualitative. R. Bond asked what the FFTF end state will be and commented that the EPC
should not be modeled after the PFP EPC. An action has been established for DOE to
identify the content of the above document.

• MSI-10-TOI SUBMIT FINAL SODIUM DISPOSITION REPORT DUE 9/30/05
Status: A. Farabee. On schedule

• M92-10 SUBMIT HANFORD SITE SODIUM DISPOSITION EVALUATION
REPORT TO ECOLOGY DUE 9/30105

Status: A. Farabee. On schedule

• M81-14-TO2 COMPLETE FUEL STORAGE FACILITY SODIUM DRAIN
DUE 4/30107

Status: A. Farabee. On schedule

• M92-09 ESTABLISH MILESTONES FOR AND/OR TARGET DATES IF
NEEDED FOR ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATIONS OF PLANNED
FACILITIES NECESSARY FOR STORAGE, TREATMENT/PROCESSING,
AND DISPOSAL OF HANFORD SITRE SODUIM DUE 7/30/09

Status: A. Farabee. On schedule

4. New Topics

5. Next Meeting. January 15, 2004. Federal Building. Room G-11. 2:30-3:30.
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ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date
DOE will provide Ecology with an D. Nielsen/R. Nov. 6, Open
outline of the EPC and discuss Alraquist 2003/Jan . 15,
content. 2004
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Attachment 2: Presentation Materials

NONE
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Attachment 3: Attendee List

ATTENDEES

R. A. Almquist RL A3-04
J. M. Ayres Ecology B5-18
F. W. Bond Ecology B5-18
D. H. Chapin RL A3-04
O. A. Farabee DOE A3-04

D. Nielson FH N2-53
R. E. Piippo FH A4-25
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Distribution:

R. A. Ahnquist
J. M. Ayres
F. W. Bond
D. H. Chapin
E. B. Dagan
G. P. Davis
M. E. Eby
O. A. Farabee
M. L. Goldstein
D. A. Faulk
J. B. Hebdon
D. B. Klos
D. Nielson
R. E. Piippo

RL A3-04
Ecology B5-18
Ecology B5-18
RL A3-04
RL A5-15
Ecology B5-18
FH N2-57
DOE A3-04
EPA B5-01
EPA B5-01
RL A5-15
FH N2-51
FH N2-53
FH A4-25

ADMINISTRATIVE RECORD (two copies): A4-25
Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, A4-25 (373-3285).
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